



Title of the project: Strengthening leadership and cooperation between stakeholders on combating TIP

Objective: Building institutional capacity to promote leadership

Capstone Project, Cambodian Team

10-12 June 2025
Ho Chi Minh, Vietnam

Objective:

- Need Improving of leadership in the frontline officer (especially Victims Identification)
- Need improving of leadership in stakeholders
- Strengthening leadership and cooperation between stakeholders on combating TIP

Challenge:

- Start late
- Timely of module training set up

Activities

Activity 1: Develop Module on Capacity Building for CTIP LEAP

Activity 2: Training at provincial level

Activity 3: Review and Reflection

Activity 1: Develop Module on Capacity Building for CTIP LEAP

1.1 Technical meetings to develop an activity plan for Capstone project (no budget spend):

- in the first quarter
- 2 meetings
- Activity Plan developed and adopted

1.2 Module designation:

- 4 months (last month of the first quarter and whole second quarter)
- 7 technical meetings
- Gather, compile, clean, screen documents and put into testing and develop
- Module on capacity building for CTIP LEAP developed and adopted

Activity 1: Develop Module on Capacity Building for CTIP LEAP

1.3 Project socialization at both national and sub-national levels:

- 3rd month of thr 3rd quarter
- 1 national and sub-national level meeting
- Each NCCT and PCCT member is informed

Activity 2: Training at provincial level

2.1 Training Participants - Provincial Committee for Counter Trafficking (PCCT) leaders:

- 1st month of 4th quarter
- 1 training
- 75 PCCT leaders will gain the knowledge and skills to effectively deliver capacity
- Building modules, enhancing provincial-level counter-trafficking

2.2 Training Participant - National level:

- 1st month of 4th quarter
- 1 training
- 70 participants at the national level will gain the knowledge and skills to effectively deliver capacity
- Building modules, enhancing provincial-level counter-trafficking efforts in Cambodia

Activity 3: Review and Reflection

3.1 Consultation meeting to review and reflect on the Capstone Project (no budget spend):

- 2nd month of 4th quarter
- 1 meeting / CA- CTIP LEAP and Polaris mentors
- Feedback from CA CTIP LEAP and Polaris mentors

No.	Proposed Activities	Indicator	Responsible	Timeline												Expected Outcome	Budgeting requirement
				Q1			Q2			Q3			Q4				
				1	2	3	4	5	6	7	8	9	10	11	12		
1	Activity 1: Develop Module on Capacity Building for CTIP LEAP																
1.1	Technical meetings to develop an activity plan for Capstone project	2 meetings	CA- CTIP LEAP		x	x										– Activity Plan developed and adopted	N/A
1.2	Module designation	7 technical meetings	CA- CTIP LEAP			x	x x	x x	x x							– Gather, compile, clean, screen documents and put into testing and develop – Module on capacity building for CTIP LEAP developed and adopted	– Snack and printing cost (existing and external budget)
1.3	Project socialisation at both national and sub-national levels	1 national and sub-national level meeting	CA- CTIP LEAP									x				– Each NCCT and PCCT member is informed	– Snack, printing cost and meeting venue (existing and external budget)

No.	Proposed Activities	Indicator	Responsible	Timeline												Expected Outcome	Budgeting requirement
				Q1			Q2			Q3			Q4				
				1	2	3	4	5	6	7	8	9	10	11	12		
2	Activity 2: Training at provincial level																
2.1	Training Participants: Provincial Committee for Counter Trafficking (PCCT) leaders	1 training	CA- CTIP LEAP										x			– 75 PCCT leaders will gain the knowledge and skills to effectively deliver capacity-building modules, enhancing provincial-level counter-trafficking efforts in Cambodia.	– Snack, printing cost, training materials, Daily subsistence allowance (DSA), and meeting venue, (existing and external budget
2.2	Training Participant: National level	1 training	CA- CTIP LEAP										x			– 70 participants at the national level will gain the knowledge and skills to effectively deliver capacity-building modules, enhancing provincial-level counter-trafficking efforts in Cambodia.	– Snack, printing cost, training materials, and meeting venue (existing and external budget

No.	Proposed Activities	Indicator	Responsible	Timeline												Expected Outcome	Budgeting requirement
				Q1			Q2			Q3			Q4				
				1	2	3	4	5	6	7	8	9	10	11	12		
3	Activity 3: Review and Reflection																
3.1	Consultation meeting to review and reflect on the Capstone Project	1 meeting	CA- CTIP LEAP and Polaris mentors											x		- Feedback from CA CTIP LEAP and Polaris mentors	N/A

THANK YOU